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	Program Design Phase Budget Estimate
	
	
	
	
	
	
	
	
	Prepared by:

	Project Name: Annandale School Renovation Project
	
	
	
	
	
	Professional Project Management, Inc.

	
	Project Location:
	
	Annandale, MN
	
	
	
	
	
	Doug Holmberg, PE.
	(612) 919-4000
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Date:
	Mon, 10/21/13
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Architect:
	
	Claybaugh
	Arch. Commission No.: TBD
	
	PPM Project No.: 1371.1361.003.ch.10.21.13
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	CSI
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	DIVISION
	
	
	
	
	
	
	
	DESCRIPTION
	
	REMARKS
	QUANTITY
	UNIT
	UNIT COST
	
	
	SUBTOTAL
	
	Lower Cost Range
	Upper Cost Range

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


Assumptions/Qualifications:

1. This Budget Estimate is based on the following:

	
	
	
	
	
	

	
	2. Proposed Construction Schedule:
	
	
	

	
	Date of this Budget Estimate:
	Monday, October 21, 2013

	
	
	
	Bid Opening:
	Tue,
	12/03/13

	
	
	Start Construction:
	Wed,
	01/01/14

	
	
	Construction Duration:
	10
	

	
	
	Complete Construction:
	Mon,
	09/01/14

	
	
	Construction Midpoint:
	Thu,
	05/01/14

	
	Duration from Budget Estimate date to Construction Midpoint:
	17
	

	
	Construction Cost Escalation Rate per month =
	0.40%

	
	Construction Cost Escalation Rate per 12 month period =
	4.80%




	
	Info:
	
	Robert Claybaugh
	

	A/E Contact:
	
	

	A/E Contact Phone No.:
	
	

	NTP issued by:
	Robert Claybaugh
	

	Date NTP issued:
	???
	


Escalate 14 months of the mid point of construction

Construction Cost Escalation:

from Budget Estimate date to Construction Midpoint =
6.80%

3. Notes:

Updated Changes: 1361.ch.8.28.13

Updated Chases as of 1371.003.ch.10.21.13

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Construction Budget Summary:
	Program Design Phase Budget Estimate
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	02000
	SITEWORK & DEMOLITION
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	03000
	CONCRETE
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	04000
	MASONRY
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	05000
	METALS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	06000
	WOOD & PLASTICS
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	07000
	THERMAL
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	08000
	DOORS, WINDOWS & GLASS
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	09000
	FINISHES
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	10000
	SPECIALTIES
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	11000
	EQUIPMENT
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	12000
	FURNISHINGS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	13000
	SPECIAL CONSTRUCTION
	
	
	
	
	Renovation Areas Only
	
	
	
	

	14000
	CONVEYING SYSTEMS
	
	
	Lower Cost Range
	
	Upper Cost Range
	
	
	Lower Cost Range
	
	
	
	Upper Cost Range
	

	15000
	MECHANICAL
	
	
	% of Total Direct Cost =
	37.64%
	
	34.34%
	$/s.f. =
	$39.98
	
	
	$45.63
	

	16000
	ELECTRICAL
	
	
	% of Total Direct Cost =
	11.30%
	
	13.55%
	$/s.f. =
	$12.00
	
	
	$18.00
	




Renovation Area Totals

	Lower Cost
	Upper Cost

	
	
	Range
	
	
	
	
	Range
	

	
	
	
	Total
	
	
	
	Total
	

	
	
	
	
	
	
	

	
	
	

	$712,015.50
	
	$1,001,537.50

	$0.00
	
	$0.00

	$16,770.00
	$22,360.00

	$16,800.00
	$21,000.00

	$0.00
	
	$0.00

	$145,700.00
	
	$183,250.00

	$616,000.00
	
	$658,000.00

	$604,800.00
	
	$815,465.00

	$0.00
	
	$0.00

	$0.00
	
	$0.00

	$0.00
	
	$0.00

	$0.00
	
	$0.00

	$200,000.00
	
	$250,000.00

	$1,704,643.50
	$1,945,447.00

	$511,644.00
	
	$767,466.00
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	DIVISION
	
	
	
	
	
	
	
	
	DESCRIPTION
	
	REMARKS
	
	QUANTITY
	UNIT
	
	
	UNIT COST
	
	
	SUBTOTAL
	Lower Cost Range
	Upper Cost Range

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	TOTAL DIRECT COST
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	$4,528,373.00
	$5,664,525.50

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	Deduct Sales Tax
	(Reduction = Total Direct Cost x 40% (Materials) x 0???%)
	
	
	
	
	
	
	
	$0.00
	$0.00

	
	
	
	
	
	
	
	
	
	
	Subtotal
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	$4,528,373.00
	$5,664,525.50

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	General Conditions =
	10%
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	$452,837.30
	$566,452.55

	
	
	
	
	
	
	
	
	
	
	
	Subtotal
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	$
	4,981,210.30
	$
	6,230,978.05

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	OH & Profit =
	4%
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	$199,248.41
	$249,239.12

	
	
	
	
	
	
	
	
	
	
	Subtotal ( W/Out Contingencies )
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	$
	5,180,458.71
	$
	6,480,217.17

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	Gross Square Foot Area
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	42,637
	42,637

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	Cost Per Square Foot (Without Contingency)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	$121.50
	$151.99

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Low
	
	High
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	Design Contingency =
	10%
	
	
	
	
	
	15%
	
	
	
	
	
	
	
	$518,045.87
	$972,032.58

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	Total Construction Budget as of:
	
	Monday, October 21, 2013
	
	
	
	
	
	
	
	
	
	$5,698,504.58
	$7,452,249.75

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	Cost Per Square Foot (With Design Contingency)
	
	
	
	
	
	
	
	
	
	$133.65
	$174.78

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	Construction Cost Escalation:
	6.80%
	
	
	
	
	
	
	
	
	
	$387,498.31
	$506,752.98

	
	
	
	
	
	
	
	
	
	
	Subtotal
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	$
	6,086,002.89
	$
	7,959,002.73

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	Occupied Facility Factor / Contingency =
	0%
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	$0.00
	
	$0.00

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	Subtotal
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	$6,086,002.89
	$7,959,002.73

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	TOTAL CONSTRUCTION BUDGET
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	$6,086,002.89
	$7,959,002.73

	
	
	
	
	
	
	
	
	
	
	
	as of Bid Day on:
	
	$40,149.00
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	Cost Per SF as of Bid Day on
	$40,149.00
	
	
	
	
	
	
	
	
	
	
	
	
	
	$142.74
	$186.67

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	Construction Contingency:
	
	(NOT Included, By Owner!)
	
	0%
	NOTE: PPM recommends 5% to 7% for renovation projects
	
	$0.00
	$0.00

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	Diversity Participation Contingency:
	
	(NOT Included, By Owner!)
	
	0%
	tbd ???
	
	
	
	
	
	$0.00
	$0.00

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	TOTAL CONSTRUCTION BUDGET:
	
	
	
	
	
	
	
	
	
	
	
	$6,086,003
	$7,959,003

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Projected to Completion Date of
	
	
	Monday, September 1, 2014
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Total Lower Cost Range

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	$6,086,002.89
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Average Renvation Cost

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Average Cost =
	
	
	
	
	
	
	
	
	
	$7,022,503
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Gross Square Foot Area
	
	42,637
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Total Average Cost per SF =
	
	$164.70
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	DIVISION
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	QUANTITY
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	SUBTOTAL
	Lower Cost Range
	Upper Cost Range
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Deduct Alternate No. 1: Upper 2 Levels Remain Unoccupied - Windows Openings Insulated

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Add / Deduct Alternates: NOT Included in Budget Estimate!!!
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	Lower Range
	Upper Range
	Lower Range
	Upper Range
	

	
	
	
	DEDUCT:
	
	
	
	
	
	Unit Cost
	
	
	Unit Cost
	
	
	Cost
	
	Cost
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	Ceilings, Walls & Flooring, Painting, Misc Finishes / Interior Build-Out
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	First Floor
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	Living Areas
	
	12,294
	sf
	($15.00)
	($20.00)
	($184,410.00)
	($245,880.00)
	
	

	
	
	
	
	
	Second Floor
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	Living Areas
	
	12,327
	sf
	($15.00)
	($20.00)
	($184,905.00)
	($246,540.00)
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	Complete Mechanical: Air-Side and Wet-Side / Plumbing
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	First Floor
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	Living Areas
	
	12,294
	sf
	($35.00)
	($40.00)
	($430,290.00)
	($491,760.00)
	
	

	
	
	
	
	
	Second Floor
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	Living Areas
	
	12,327
	sf
	($35.00)
	($40.00)
	($431,445.00)
	($493,080.00)
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	Sprinkler
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	Renovation Areas
	
	24,621
	sf
	($2.50)
	($3.00)
	($61,552.50)
	($73,863.00)
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	Temperature Control
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	First Floor
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	Living Areas
	
	12,294
	sf
	($3.00)
	($3.00)
	($36,882.00)
	($36,882.00)
	
	

	
	
	
	
	
	Second Floor
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	Living Areas
	
	12,327
	sf
	($3.00)
	($3.00)
	($36,981.00)
	($36,981.00)
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	Complete Electrical (Main Service: 2,500 Amp, 277/480V, Three Phase, Four Wire Distribution)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	First Floor
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	Living Areas
	
	12,294
	sf
	$12.00
	$16.00
	$147,528.00
	$196,704.00
	
	

	
	
	
	
	
	Second Floor
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	Living Areas
	
	12,327
	sf
	$12.00
	$16.00
	$147,924.00
	$197,232.00
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	ADD:
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	Window Infill
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	Inill Window Openings with Sheathing and Insulation
	
	4,800
	sf
	$2.00
	$5.00
	$9,600.00
	$24,000.00
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	DESCRIPTION
	REMARKS
	QUANTITY
	UNIT
	UNIT COST
	SUBTOTAL
	Lower Cost Range  Upper Cost Range

	
	
	
	
	
	
	
	


	
	
	
	Low Cost
	
	
	High Cost
	

	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	Subtotal Deduct Alternate No. 1 =
	($1,061,413.50)
	
	($
	1,207,050.00)
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	General Conditions:
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	10.00%
	($106,141.35)
	
	
	($120,705.00)
	
	
	

	
	Subtotal
	($1,167,554.85)
	
	
	
	($1,327,755.00)
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	OH & Profit:
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	4%
	($46,702.19)
	
	
	
	($53,110.20)
	
	
	
	
	

	Subtotal ( W/Out Contingencies )
	($1,214,257.04)
	
	
	
	
	($1,380,865.20)
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	
	Design Contingency:
	
	
	
	
	
	
	
	
	

	10.00% ($121,425.70)
	
	
	
	
	($138,086.52)
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	
	Total Construction Budget ($1,335,682.75)
	($1,518,951.72)
	
	

	
	
	
	
	
	
	
	
	

	
	as of Bid Day on:
	
	Tue, 12/03/13
	
	Fri, 01/01/04
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Cost Escalation:
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	6.80%
	($90,826.43)
	
	
	
	
	
	($103,288.72)
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	

	
	Subtotal =
	($1,426,509.18)
	($1,622,240.44)
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


Add Alternate No. 2: Insulate Upper 2 levels exterior

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	Add / Deduct Alternates: NOT Included in Budget Estimate!!!
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Lower Range
	Higher Range
	Lower Range
	Higher Range
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Unit Cost
	
	Unit Cost
	
	Cost
	
	Cost
	

	
	
	
	ADD:
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	Window
	
	Infill
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	Inill Window Openings with Sheathing and Insulation
	
	4,800
	sf
	$2.00
	$5.00
	$9,600.00
	$24,000.00
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Lower Range Cost
	Higher Range Cost
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	Subtotal Deduct Alternate No. 3 =
	$9,600.00
	
	
	
	$24,000.00
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	General Conditions:
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	10.00%
	$960.00
	
	
	
	
	
	$2,400.00
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	Subtotal
	$10,560.00
	$26,400.00
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	OH & Profit:
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	4%
	$422.40
	
	
	
	
	
	$1,056.00
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	Subtotal ( W/Out Contingencies )
	$10,982.40
	$27,456.00
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	Design Contingency:
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	10.00%
	$1,098.24
	
	
	
	
	$2,745.60
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	Total Construction Budget
	
	$12,080.64
	$30,201.60
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	as of Bid Day on:
	Fri, 01/01/04
	Fri, 01/01/04
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	Cost Escalation:
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	6.80%
	$821.48
	
	
	
	
	
	
	$2,053.71
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	DIVISION
	
	
	
	
	
	
	DESCRIPTION
	
	REMARKS
	
	
	QUANTITY
	UNIT
	
	UNIT COST
	
	SUBTOTAL
	Lower Cost Range
	Upper Cost Range

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	Subtotal =
	$12,902.12
	
	$32,255.31
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Add Alternate No. 3: Exterior Site Improvements

Add / Deduct Alternates: NOT Included in Budget Estimate!!!

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Lower Range
	Higher Range
	Lower Range
	Higher Range

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Unit Cost
	
	Unit Cost
	
	Cost
	
	Cost

	
	
	ADD:
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	Site Demo:
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	Remove existing top soil / landscaping at green spaces
	30,966 sf x 6'' /27
	573
	
	
	cy
	$4.00
	$8.00
	$2,293.78
	$4,587.56
	

	
	
	
	
	Remove Existing Asphalt Paving
	31,576 sf x 8'' / 27
	784
	
	
	cy
	$8.00
	$12.00
	$6,268.42
	$9,402.63
	

	
	
	
	
	Misc Grading Allowance
	
	
	
	
	
	
	1
	
	
	
	
	allow
	$5,000.00
	$10,000.00
	$5,000.00
	$10,000.00
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	New Sitework:
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	New Topsoil at green spaces
	30,966 sf x 4'' /27
	378
	
	
	cy
	$12.00
	$15.00
	$4,541.68
	$5,677.10
	

	
	
	
	
	New Sodding at Green Spaces (not complete replacing)
	30,966 / 9
	
	
	
	
	
	3,441
	
	sy
	$1.50
	$2.50
	$5,161.00
	$8,601.67
	

	
	
	
	
	Misc Landscaping Allowance at Parking area
	
	
	
	
	
	
	1
	
	
	
	
	allow
	$3,000.00
	$8,000.00
	$3,000.00
	$8,000.00
	

	
	
	
	
	Sight Lighting Allowance
	
	
	
	
	
	
	1
	
	
	
	
	allow
	$5,000.00
	$8,000.00
	$5,000.00
	$8,000.00
	

	
	
	
	
	New Concrete Walks
	
	
	
	
	
	
	1,060
	
	sf
	$3.00
	$4.00
	$3,180.00
	$4,240.00
	

	
	
	
	New Uncovered Parking Area
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	New Base Course
	23,029 sf x 6'' / 27
	426
	
	
	cy
	$12.00
	$15.00
	$5,117.56
	$6,396.94
	

	
	
	
	
	New Asphalt Paving
	23,029 sf / 9
	2,559
	
	sy
	$12.00
	$14.00
	$30,705.33
	$35,822.89
	

	
	
	
	
	New Curb & Gutter
	
	
	
	
	
	
	983
	
	
	lf
	$12.00
	$15.00
	$11,796.00
	$14,745.00
	

	
	
	
	
	New Painted Stalls
	
	
	
	
	
	
	43
	
	
	ea
	$10.00
	$15.00
	$430.00
	$645.00
	

	
	
	
	New Covered Parking Area
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	Unheated Parking Garage - 18 stalls
	
	
	
	
	
	
	3,748
	
	sf
	$110.00
	$140.00
	$412,280.00
	$524,720.00
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	Lower Range Cost
	Higher Range Cost
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Subtotal Deduct Alternate No. 3 =
	$494,773.77
	
	
	$640,838.79
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	General Conditions:
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	10.00%
	$49,477.38
	
	
	
	
	$64,083.88
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	Subtotal
	$544,251.14
	
	
	
	
	$704,922.67
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	OH & Profit:
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	4%
	$21,770.05
	
	
	
	
	$28,196.91
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Subtotal ( W/Out Contingencies )
	$566,021.19
	
	
	
	
	$733,119.57
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	Design Contingency:
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	10.00%
	$56,602.12
	
	
	
	
	
	$73,311.96
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	Total Construction Budget
	
	$622,623.31
	
	
	
	
	
	$806,431.53
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	as of Bid Day on:
	Fri, 01/01/04
	Fri, 01/01/04
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	Cost Escalation:
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	6.80%
	$42,338.39
	
	
	
	
	
	$54,837.34
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	Subtotal =
	$664,961.69
	$861,268.87
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	TOTAL DIRECT COST SUMMARY:
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	(Quantity Take-Off)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Gross Areas:
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	PPM
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Mon, 10/21/13
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Renovation Areas
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	Basement Level
	
	
	
	
	
	
	(Square Feet)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Boiler Room
	
	
	
	1,260
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Gym
	
	
	
	4,431
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	School Area
	
	
	
	12,325
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	First Floor
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Living Areas
	
	
	
	12,294
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	Second Floor
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Living Spaces
	
	
	
	12,327
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	Subtotal Renovation Areas =
	
	
	
	
	
	
	
	
	42,637
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	Total Gross Area
	
	
	
	42,637
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Renovation
	

	02000
	SITEWORK & DEMOLITION
	
	
	
	
	
	
	
	
	
	
	Lower Range
	Upper Range
	Lower Range
	Upper Range
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Unit Cost
	
	Unit Cost
	
	Cost
	
	Cost
	

	
	Demolition & Clearing
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	SITE DEMO
	
	TBD
	
	
	
	
	
	0
	allow
	$10,000.00
	$15,000.00
	$0.00
	$0.00
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Low Cost
	High Cost
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	Subtotal Site Demolition & Clearing =
	
	
	
	$0.00
	
	
	
	$0.00
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	NOTE: The Following Costs ARE NOT Included
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	1. Contaminated Soil Abatement / Remediation
	
	
	
	
	
	
	ea
	$0.00
	
	
	
	$0.00
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	2. Hazardous Material Abatement / Remediation
	
	
	
	
	
	
	ea
	$0.00
	
	
	
	$0.00
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	3. Soils Correction
	
	
	
	
	
	
	
	
	
	
	ea
	$0.00
	
	
	
	$0.00
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Building Demolition / Prep
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	Exterior Demoliition
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	Exterior Masonry Repair
	Allowance
	
	
	
	
	
	1
	sf
	$30,000.00
	$40,000.00
	$30,000.00
	$40,000.00
	

	
	
	
	Demolish Existing Boiler Building
	1,045 sf x 13'
	
	
	
	
	
	13,585
	cf
	$0.30
	$0.50
	$4,075.50
	$6,792.50
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	REMARKS
	
	
	QUANTITY
	UNIT
	
	
	UNIT COST
	
	
	SUBTOTAL
	Lower Cost Range
	Upper Cost Range

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	Remove Exterior Windows
	
	
	7,000
	sf
	
	$7.00
	
	$9.00
	$49,000.00
	$63,000.00
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	Roofing Demo
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	Remove exiting roofing system
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	Boiler Building
	
	
	
	1,115
	sf
	
	$2.00
	
	$4.00
	$2,230.00
	$4,460.00
	

	
	
	
	
	
	
	Gym
	
	
	
	
	
	4,583
	sf
	
	$2.00
	
	$3.00
	$9,166.00
	$13,749.00
	

	
	
	
	
	
	
	Main Building
	
	
	
	12,327
	sf
	
	$2.00
	
	$3.00
	$24,654.00
	$36,981.00
	

	
	
	
	
	
	Demo Exiting Roof Hatch
	Allowance
	
	
	1
	sf
	
	$500.00
	
	$1,000.00
	$500.00
	$1,000.00
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	Interior Demolition
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	Hazardous Material Abatement
	Allowance by A/E
	
	
	1
	sf
	
	$166,000.00
	
	$166,000.00
	$166,000.00
	$166,000.00
	

	
	
	
	
	
	Demo Interior Finishes, Mechanical, and Electrical Systems
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	Boiler Building
	
	
	
	1,260
	sf
	
	$10.00
	
	$15.00
	$12,600.00
	$18,900.00
	

	
	
	
	
	
	
	Gym
	
	
	
	
	
	4,431
	sf
	
	$10.00
	
	$15.00
	$44,310.00
	$66,465.00
	

	
	
	
	
	
	
	Main Building
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	Basement
	
	
	
	12,325
	sf
	
	$10.00
	
	$15.00
	$123,250.00
	$184,875.00
	

	
	
	
	
	
	
	
	
	First Floor
	
	
	
	12,294
	sf
	
	$10.00
	
	$15.00
	$122,940.00
	$184,410.00
	

	
	
	
	
	
	
	
	
	Second Floor
	
	
	
	12,327
	sf
	
	$10.00
	
	$15.00
	$123,270.00
	$184,905.00
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	Low Cost
	
	
	High Cost
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	Subtotal Building Demo / Prep =
	$711,995.50
	
	
	$971,537.50
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	Site
	
	Work
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	New Site Work
	
	TBD
	
	
	0
	sf
	
	$0.00
	
	$0.00
	$0.00
	$0.00
	

	
	
	
	
	New Access Entry - excavation and partial floor replacement neede
	Allowance
	
	
	1
	allow
	
	$20.00
	
	$30,000.00
	$20.00
	$30,000.00
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Renovation

	
	
	
	
	
	
	
	
	
	
	
	Subtotal Sitework & Demolition
	
	
	
	
	
	
	
	
	
	
	
	$712,015.50
	$1,001,537.50

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	03000
	
	CONCRETE
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Renovation

	
	
	
	
	
	
	
	
	
	
	
	Subtotal Concrete
	
	
	
	
	
	
	
	
	
	
	
	$0.00
	$0.00

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	04000
	
	MASONRY
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	Exterior Masonry Walls
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	Infill East Wall with CMU & Brick Veneer
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	Basement Level
	43 lf x 13'
	
	
	559
	sf
	
	$30.00
	
	$40.00
	$16,770.00
	$22,360.00
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Renovation

	
	
	
	
	
	
	
	
	
	
	
	Subtotal Masonry
	
	
	
	
	
	
	
	
	
	
	
	$16,770.00
	$22,360.00

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


[image: image9.png]
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	DESCRIPTION
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	05000
	
	METALS
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	New Raised Floor Area
	
	
	
	600
	sf
	
	$28.00
	
	$35.00
	$16,800.00
	$21,000.00
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Renovation

	
	
	
	
	
	
	
	
	
	
	Subtotal Metals
	
	
	
	
	
	
	
	
	
	
	
	$16,800.00
	$21,000.00

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	06000
	
	WOOD & PLASTICS
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Renovation

	
	
	
	
	
	
	
	
	
	
	Subtotal Wood & Plastic
	
	
	
	
	
	
	
	
	
	
	
	$0.00
	$0.00

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	07000
	
	THERMAL
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	Built-Up Roofing
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	Fully Adhered Roofing System w/ sheathing and Insulation
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	Boiler Building
	
	
	
	1,115
	sf
	
	$8.00
	
	$10.00
	$8,920.00
	$11,150.00
	

	
	
	
	
	
	Gym
	
	
	
	
	
	
	4,583
	sf
	
	$8.00
	
	$10.00
	$36,664.00
	$45,830.00
	

	
	
	
	
	
	Main Building
	
	
	
	12,327
	sf
	
	$8.00
	
	$10.00
	$98,616.00
	$123,270.00
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	New Roof Hatch
	
	
	
	1
	sf
	
	$1,500.00
	
	$3,000.00
	$1,500.00
	$3,000.00
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	Skylight Replacement - TBD
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Renovation

	
	
	
	
	
	
	
	
	
	
	Subtotal Thermal
	
	
	
	
	
	
	
	
	
	
	
	$145,700.00
	$183,250.00

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	08000
	Doors, Windows & Glass
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	Doors
	
	
	
	
	
	Refinish Existing doors, replace entry doors - incuded
	with renovation costs below
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	???
	
	Wood Windows
	
	Allowance???
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	Wood Storefront
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	Exterior Windows
	New exterior windows
	
	
	7,000
	sf
	
	$88.00
	
	$94.00
	$616,000.00
	$658,000.00
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	CSI
	
	
	
	
	
	
	
	
	
	
	(Prepared
	
	by and Property
	of PPM,
	
	Inc.)
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	DIVISION
	
	
	
	
	
	
	
	DESCRIPTION
	REMARKS
	
	
	QUANTITY
	UNIT
	
	
	UNIT COST
	
	
	SUBTOTAL
	Lower Cost Range
	Upper Cost Range

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	Misc. Doors, Windows & Glass Allowance
	
	
	
	
	ea
	
	$0.00
	
	
	$0.00
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Renovation

	
	
	
	
	
	
	
	
	
	Subtotal Doors, Windows & Glass
	
	
	
	
	
	
	
	
	
	
	
	$616,000.00
	$658,000.00

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	09000
	
	Finishes
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	Ceilings, Walls & Flooring, Painting, Misc Finishes / Interior Build-O
	ut
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	Basement Level
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	Boiler Room
	
	
	
	1,260
	sf
	
	$5.00
	
	$8.00
	$6,300.00
	$10,080.00
	

	
	
	
	
	
	
	Gym
	
	
	
	
	
	4,431
	sf
	
	$10.00
	
	$15.00
	$44,310.00
	$66,465.00
	

	
	
	
	
	
	
	School Area
	
	
	
	12,325
	sf
	
	$15.00
	
	$20.00
	$184,875.00
	$246,500.00
	

	
	
	
	
	
	First Floor
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	Living Areas
	
	
	
	12,294
	sf
	
	$15.00
	
	$20.00
	$184,410.00
	$245,880.00
	

	
	
	
	
	
	Second Floor
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	Living Spaces
	
	
	
	12,327
	sf
	
	$15.00
	
	$20.00
	$184,905.00
	$246,540.00
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Renovation

	
	
	
	
	
	
	
	
	
	
	Subtotal Finishes
	
	
	
	
	
	
	
	
	
	
	
	$604,800.00
	$815,465.00

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	10000
	
	SPECIALTIES
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Renovation

	
	
	
	
	
	
	
	
	
	
	Subtotal Specialties
	
	
	
	
	
	
	
	
	
	
	
	$0.00
	$0.00

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	11000
	
	EQUIPMENT
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Renovation

	
	
	
	
	
	
	
	
	
	
	Subtotal Equipment
	
	
	
	
	
	
	
	
	
	
	
	$0.00
	$0.00

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	12000
	
	FURNISHINGS
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	Misc. Allowance
	
	Allowance
	
	
	
	ea
	
	$0.00
	
	
	$0.00
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Renovation

	
	
	
	
	
	
	
	
	
	
	Subtotal Furnishings
	
	
	
	
	
	
	
	
	
	
	
	$0.00
	$0.00

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	13000
	
	SPECIAL CONSTRUCTION
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Renovation

	
	
	
	
	
	
	
	
	
	Subtotal Special Construction
	
	
	
	
	
	
	
	
	
	
	
	$0.00
	$0.00
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	DIVISION
	
	
	
	
	
	
	
	DESCRIPTION
	REMARKS
	
	
	QUANTITY
	UNIT
	
	
	UNIT COST
	
	
	SUBTOTAL
	Lower Cost Range
	Upper Cost Range

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	14000
	
	CONVEYING SYSTEMS
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	Elevators
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	Hydraulic, Front & Rear Entry
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	Passenger - 5-Stop
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	5-Stop Basement (Difficult Construction
	
	
	
	5
	stop
	
	$30,000.00
	
	$35,000.00
	$150,000.00
	$175,000.00
	

	
	
	
	
	Hoistway
	
	
	
	
	
	5
	stop
	
	$10,000.00
	
	$15,000.00
	$50,000.00
	$75,000.00
	

	
	
	
	
	
	Hoistway
	
	
	
	
	
	
	
	
	
	
	
	
	Renovation

	
	
	
	
	
	
	
	
	
	Subtotal Conveying Systems
	
	
	
	
	
	
	
	
	
	
	
	$200,000.00
	$250,000.00

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	15000
	
	MECHANICAL
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	Complete Mechanical: Air-Side and Wet-Side / Plumbing
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	Air Side
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	Basement
	
	Level
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	Boiler Room
	
	
	
	1,260
	sf
	
	$35.00
	
	$45.00
	$44,100.00
	$56,700.00
	

	
	
	
	
	
	
	Gym
	
	
	
	
	
	4,431
	sf
	
	$30.00
	
	$35.00
	$132,930.00
	$155,085.00
	

	
	
	
	
	
	
	School Area
	
	
	
	12,325
	sf
	
	$35.00
	
	$40.00
	$431,375.00
	$493,000.00
	

	
	
	
	
	
	First Floor
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	Living Areas
	
	
	
	12,294
	sf
	
	$35.00
	
	$40.00
	$430,290.00
	$491,760.00
	

	
	
	
	
	
	Second Floor
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	Living Spaces
	
	
	
	12,327
	sf
	
	$35.00
	
	$40.00
	$431,445.00
	$493,080.00
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	Subtotal Complete Mechanical =
	$1,470,140.00
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	Cost / SF =
	#REF!
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	Plumbing
	
	
	
	Include Above
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	Subtotal Plumbing =
	$0.00
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	Plumbing Cost / SF =
	#REF!
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	Hydronics (included in HVAC "Wet Side")
	Included Above!
	
	
	
	ea
	
	$0.00
	
	
	$0.00
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	Sprinkler
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	Renovation Areas
	
	
	
	42,637
	sf
	
	$2.50
	
	$3.00
	$106,592.50
	$127,911.00
	

	
	
	
	
	
	
	
	
	
	Subtotal Sprinkler =
	$106,592.50
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	Temperature Control
	DDC Control System
	
	
	
	sf
	
	$3.00
	
	
	$0.00
	
	

	
	
	
	
	
	Basement Level
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	Boiler Room
	
	
	
	1,260
	sf
	
	$3.00
	
	$3.00
	$3,780.00
	$3,780.00
	

	
	
	
	
	
	
	Gym
	
	
	
	
	
	4,431
	sf
	
	$3.00
	
	$3.00
	$13,293.00
	$13,293.00
	

	
	
	
	
	
	
	School Area
	
	
	
	12,325
	sf
	
	$3.00
	
	$3.00
	$36,975.00
	$36,975.00
	

	
	
	
	
	
	First Floor
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	Living Areas
	
	
	
	12,294
	sf
	
	$3.00
	
	$3.00
	$36,882.00
	$36,882.00
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	CSI
	
	
	
	
	
	
	
	
	
	
	
	(Prepared
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	DIVISION
	
	
	
	
	
	
	
	
	DESCRIPTION
	
	REMARKS
	
	
	QUANTITY
	UNIT
	
	
	UNIT COST
	
	
	SUBTOTAL
	Lower Cost Range
	Upper Cost Range

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	Second Floor
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	Living Spaces
	
	
	
	
	12,327
	sf
	
	$3.00
	
	$3.00
	$36,981.00
	$36,981.00
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	Misc. Mechanical Allowance
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	Renovation Area
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Renovation

	
	
	
	
	
	
	
	
	
	
	Subtotal Mechanical
	
	
	
	
	
	
	
	
	
	
	
	
	
	$1,704,643.50
	$1,945,447.00

	
	
	
	
	
	
	
	
	
	
	
	
	
	Total Mechanical Cost/sf =
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	% of Total Construction Budget =
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	16000
	ELECTRICAL
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	Complete Electrical (Main Service: 2,500 Amp, 277/480V, Three Phase, Four Wire Distribution)
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	Basement Level
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	Boiler Room
	
	
	
	
	
	
	1,260
	sf
	
	$12.00
	
	$18.00
	$15,120.00
	$22,680.00
	
	

	
	
	
	
	
	
	Gym
	
	
	
	
	
	
	
	
	4,431
	sf
	
	$12.00
	
	$18.00
	$53,172.00
	$79,758.00
	
	

	
	
	
	
	
	
	School Area
	
	
	
	
	
	
	12,325
	sf
	
	$12.00
	
	$18.00
	$147,900.00
	$221,850.00
	
	

	
	
	
	
	
	First Floor
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	Living Areas
	
	
	
	
	
	
	12,294
	sf
	
	$12.00
	
	$18.00
	$147,528.00
	$221,292.00
	
	

	
	
	
	
	
	Second Floor
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	Living Spaces
	
	
	
	
	12,327
	sf
	
	$12.00
	
	$18.00
	$147,924.00
	$221,886.00
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Renovation

	
	
	
	
	
	
	
	
	
	
	Subtotal Electrical
	
	
	
	
	
	
	
	
	
	
	
	
	
	$511,644.00
	$767,466.00

	
	
	
	
	
	
	
	
	
	
	
	
	
	Total Electrical Cost/sf
	=
	
	
	
	
	
	
	
	
	
	
	$12.00
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	% of Total Construction Budget =
	
	
	
	
	
	
	
	
	
	8.98%
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	ITEMS NOT INCLUDED IN BUDGET ESTIMATE:
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	1. Items specifically not listed above but not
	
	limited to the following:
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	2. Design Contingency to be determined by Architect & Owner
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	3. Construction Contingency to be determined by Architect & Owner
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	4. Design Fees
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	5.
	Consultant Reimbursables
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	6. Owner Provided Items
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	7. Owner Soft Costs
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	8.
	Furniture
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	NOTE:
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	Professional Project Management, Inc. cannot and does
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	not warrant or represent the accuracy of this budget
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	estimate.
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	The above materials including budget estimate
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	format and budget cost information have been
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	developed by Professional Project Management, Inc.
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	All rights are reserved and no part of this document
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	Prepared By and Property of: PPM, Inc.

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	MN 55109

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	1858 East Shore Drive, St. Paul,
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	(612) 919-4000  f: (651) 774-0935
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